

(Projects)

Summary View

⊗ Engineering

[Board View]

[Summary] |

[All]

[Projects]

[Loops]

[Team: ▼]

[Status: ▼]

[Owner: ▼]

Total Items	In Progress	Backlog	Completed
9	1	8	0
(8 Projects, 1 Loop)		Blocked: 0	

DISTRIBUTION BY SOURCE

Projects

(8)

Loops

(1)

DISTRIBUTION BY TEAM (Projects)

gdna-Products

(4)

gdna-Prototyping

(2)

gdna-CSP

(1)

gdna

(1)

ACTIVE WORK SNAPSHOT

[LOOP] testing 3

Status: IN_PROGRESS

Owner: anvitha1120@gmail.com

Target: 20 Feb 2026

Effort: 4 Outcome: 2 Exec Score: 0.5

PROJECT HEALTH

7 Projects have no Lead / no Dates / no Issues

1 Project (ApexSpeed Modernization) has timeline + scope + issue

Board View

⊗ Engineering Board [Board]			
[Summary]			
[All] [Projects] [Loops] [Filter ▼]			
BACKLOG (8)	IN PROGRESS (1)	COMPLETED (0)	
+-----+			

[PROJECT] One-CT Team: GPRD Lead: — Issues: 0 +-----+	+-----+ [LOOP] testing 3 Owner: anvitha@... Target: 20 Feb 2026 Priority: 3 Tags: #aws #genai +-----+
+-----+ [PROJECT] farmmarket +-----+	
+-----+ [PROJECT] 2ndfactors +-----+	
+-----+ [PROJECT] a10d +-----+	
+-----+ [PROJECT] ApexSpeed Team: GCSP +-----+	
+-----+ [PROJECT] SPC +-----+	
+-----+ [PROJECT] MixD +-----+	
+-----+ [PROJECT] ApexSpeed Modernization Team: GDNA Lead: bryce@gdna.io Start: 17 Dec 2025 Target: 02 Feb 2026 Issues: 1 +-----+	